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PROPOSED DECISION GRANTING APPLICATION OF 
SOUTHERN CALIFORNIA GAS COMPANY AND  

SAN DIEGO GAS & ELECTRIC COMPANY 
 
Summary 

This decision finds reasonable the costs for three completed projects that 

San Diego Gas & Electric Company (SDG&E) and Southern California Gas 

Company (SoCalGas) recorded in their Pipeline Safety and Reliability 

Memorandum Accounts.  SoCalGas is awarded $33,130,567.  SDG&E is awarded 

$108,000, making the total award $33,238,567.  The award is broken down by 

category and reflects the positions taken by each party in the proceeding: 

 
Comparison: Fully Loaded Cost 

  
Sempra Amount Awarded by this Decision 

SoCalGas 

2000-A $26,374,878 $24,302,928 

42 66 1/ 
42-66 2 $813,327 $747,897 

Playa del Rey 1&2 $683,036 $639,416 

Descoped $127,639 $127,639 

Facilities Build-Out $2,882,687 $2,882,687 

Program 
Management Office $2,068,000 $2,068,000 

Other: Interim safety 
measures, pressure 

protection, and 
remediation costs 

$2,362,000 
($1,568,000 for leak 

survey and 
pipeline patrol; 

$312,000 for 
pressure protection 

equipment; and 
$482,000 for other 

remediation) 

$2,362,000 

Subtotal $35,311,567 $33,130,567 
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SDG&E 
Program 
Management Office $49,000 $49,000 

Other (Leak Survey 
and Pipeline Patrol) $52,000 $52,000 

Pressure Protection 
Equipment and 
Other Remediation 

$7,000 ($5,000 for 
Pressure 

Protection 
Equipment and 
$2,000 for Other 

Remediation 

$7,000 

Subtotal $108,000 $108,000 
Total $35,419,567 $33,238,567 

This proceeding is closed. 

1. Background 
1.1. The Commission’s Pipeline Safety  

Decisions Following the San Bruno Explosion 
Southern California Gas Company (SoCalGas) and San Diego Gas  

& Electric Company (SDG&E) seek to recover the Pipeline Safety and Reliability 

Memorandum Accounts’ (Memo Accounts) reasonable and prudent revenue 

requirements in customer rates.  In doing so, SoCalGas and SDG&E have 

endeavored to follow a line of California Public Utilities Commission 

(Commission) precedents dating back to 2011, which we briefly summarize. 

In Rulemaking (R.) 11-02-019, the Commission commenced a proceeding 

to create new rules for the safe and reliable operation of natural gas pipelines in 

response to the September 10, 2009, San Bruno pipeline explosion. 

In Decision (D.) 11-06-017, the Commission voted to require all natural gas 

pipeline operators to submit an Implementation Plan to pressure test or replace 

all transmission pipeline that has not been tested or for which records are not 

available.  The Commission further ordered gas pipeline operators to take 

interim safety measures including pressure reductions and increased patrols and 

leak surveys.  
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In D.12-04-021, the Commission transferred the Pipeline Safety 

Enhancement Plan (PSEP) for SoCalGas and SDG&E to their Triennial Cost 

Allocation Proceeding, Application (A.)11-02-002. Pursuant to D.12-04-021, 

SoCalGas and SDG&E created the Memo Accounts to record PSEP-related 

Operations and Maintenance costs (O&M) and capital costs. 

In D.14-06-007, the Commission approved the PSEP, with some exceptions, 

but did not approve implementation costs due to the lack of specific detail in the 

proposed budged.  Of note, Ordering Paragraph 9 directed that PSEP costs  

“are to be allocated consistent with the existing cost allocation and rate design for 

SoCalGas and SDG&E and include allocation to the backbone function.”  The 

Commission also approved the Decision Tree, which prioritized safety 

enhancement projects into three phases:  1A, 1B, and 2.  Finally, the Commission 

authorized the creation of capital cost and expense balancing accounts.  In doing 

so, the Commission disallowed the following costs: 

 The cost of pressure testing pipelines installed after  
July 1, 1961, that lack an adequate pressure test record; 

 For post-1961 replacement projects, the system average 
cost of pressure testing; 

 The remaining undepreciated book value for  
post-1961 replacement or abandonment projects; 

 Management incentive compensation; and 

 The cost of searching for pipeline testing records.  
1.2. The Instant Application 
In accordance with D.14-06-007, and subject to the disallowances identified 

above, SoCalGas and SDG&E were authorized to file an application  

to justify and recover O&M costs recorded through June 12, 2014, (the effective 

date of D.14-06-007) and capital costs associated with projects completed prior to 
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June 12, 2014.  The expenditures submitted for review and approval totaled  

$9.7 million in capital costs and $48.4 million in O&M.  The revenue requirement 

requested for recovery in this application is $46.2 million and $0.08 million for 

SoCalGas and SDG&E, respectively.  (Application at 2.) 

The Commission’s Office of Ratepayer Advocates (ORA), The Utility 

Reform Network (TURN), and the Southern California Generation Coalition 

(SCGC) filed timely Protests.  The Utility Workers’ Union of America filed a 

Response. 

On May 28, 2015, Applicants filed a Motion for Leave to Amend their 

Application.  With the amended Application, SoCalGas and SDG&E sought to:  

 Withdraw the request to review and approve 
approximately $886,000 in costs and the corresponding 
revenue requirement associated with Line 45-120X01; 

 Withdraw the request to eliminate the Pipeline Safety 
and Reliability Memorandum Accounts (PSRMA)  
12 months after the amortization period; 

 Reduce the costs associated win Line 42-66-1/42-66-2 
from $914,000 to $833,744; and 

 Incorporate a bonus depreciation adjustment from 
$578,110 to $534,110. 

The Motion was granted on June 23, 2015. 

2. Evidentiary Hearing, Post-Hearing Briefing,  
and Request for Additional Information 
Evidentiary hearings were held on October 21 and October 22, 2015. 

Opening briefs were filed on November 13, 2015. 

Reply briefs were filed on December 4, 2015. 

On May 13, 2016, the assigned Administrative Law Judge (ALJ) wrote to 

the parties for clarification in light of the Commission’s D.15-12-020, which 

determined that SoCalGas and SDG&E were responsible for the costs of pressure 
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testing pipeline segments installed between 1956 and 1961 where there are no 

adequate records. 

On May 18, 2016, SoCalGas and SDG&E confirmed that they did not 

oppose a disallowance for projects installed between 1956 and 1961 that were 

initiated and later descoped because of ongoing record review efforts.  Using 

Trial Exhibit SCG-09 (Mejia) as a guide, they explained that Line 235E, Line 1020, 

and Line 4000 had costs equaling $218,158 for pipeline segments installed 

between 1956 and 1961.  Subtracting this amount from the total cost request 

would result in a reduction from $35.53 million to $35.31 million, and SoCalGas’ 

revenue requirement would be reduced from $26.81 million to $26.60 million.1 

SDG&E did not include costs associated with pipelines installed between 1956 

and 1961.2 

3. Submission 
This proceeding was submitted on May 18, 2016. 

4. Scope of Proceeding 
The Scoping Memo that was filed on July 31, 2015, identified the following 

issues as being within the scope of this proceeding: 

1. Whether the costs recorded in the Memo Accounts were 
prudently incurred and were necessary costs to properly 
implement SDG&E and SoCalGas’ Safety Enhancement 
program. 

2. Whether SDG&E and SoCalGas complied with the 
guidance and requirements in D.14-06-007 and all other 
relevant decisions addressing Safety Enhancement. 

                                              
1  See Ex. SCG-14 (Austria) at 1 and 2; and Ex. SCG-09 (Mejia) at 40-41. 
2  In our review of the record, we have arrived at a number that is slightly higher than the 
applicants: $35,767,000 versus $35,311,000. 
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3. Whether SDG&E and SoCalGas complied with all state and 
federal regulations and followed industry best practices in 
their Safety Enhancement activities.  Specific issues 
identified in both the application and the protests: 

a. The Utility Workers’ Union of America alleged in its 
Response that its members had witnessed  
non-complaint activities performed by outside 
contractors.  Any such allegations that can be 
substantiated should immediately be brought forward 
to SDG&E and SoCalGas management, and to the 
appropriate authorities, including the Commission’s 
Safety Division.  (Response at 4.) 

b. Whether all workers and managers are properly trained 
and supervised by qualified personnel. 

c. Whether all required documentation is properly 
maintained. 

4. Examine any other relevant issues, which might arise 
during the proceeding, that may affect just and reasonable 
rates or safe and reliable gas service.  

5. Supplemental Testimony 
TURN and ORA argued in their protests that SoCalGas and SDG&E did 

not meet their burden of proof in the initial application.  They argued at the 

Prehearing Conference that the application was an itemization and not an 

explanation and justification of the actions and decisions made by the companies 

in implementing Safety Enhancement.  The then-assigned ALJ agreed and 

ordered SDG&E and SoCalGas to supplement their testimony by March 27, 2015. 

6. Standard of Review  
6.1. Reasonable Management Actions 
SDG&E and SoCalGas bear the burden of proof to show through a 

preponderance of the evidence that their requests are just and reasonable and the 

related ratemaking mechanisms are fair.  This proceeding is a standard 
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reasonableness review, which follows a long tradition of examining costs and the 

prudence of management actions that are already incurred but recorded in a 

memorandum account. 

The Commission’s standard3 in a reasonableness review of managerial 

action is settled.  In a reasonableness review: 

Utilities are held to a standard of reasonableness based 
upon the facts that are known or should be known at the 
time.  While this reasonableness standard can be clarified 
through the adoption of guidelines, the utilities should be 
aware that guidelines are only advisory in nature and  
do not relieve the utility of its burden to show that its 
actions were reasonable in light of circumstances existent 
at the time.  Whatever guidelines are in place, the utility 
always will be required to demonstrate that its actions  
are reasonable through clear and convincing evidence.4 

This decision articulates the Commission’s policy but misuses the higher 

standard:  “clear and convincing” which is the wrong legal standard for 

ratesetting proceedings.  The correct standard to be used in this proceeding is 

“preponderance of the evidence.” 

D.02-08-064 provides additional factors for applying the reasonable 

management standard: 

 “the reasonableness of a particular management action 
depends on what the utility knew or should have known at 
the time that the managerial decision was made, not how 
the decision holds up in light of future developments”; 

                                              
3  D.02-08-064 (2002 Cal. PUC LEXIS 534; 219 P.U.R.4th 421). 
4  D.88-03-036 (1988 Cal. PUC LEXIS 155,*7; 27 CPUC2d 525). 
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 a reasonable and prudent act includes a “spectrum of 
possible acts consistent with the utility system need, the 
interest of the ratepayers, and the requirements of 
governmental agencies of competent jurisdiction”; and 

 “[t]he act or decision is expected by the utility  
to accomplish the desired result at the lowest reasonable 
cost consistent with good utility practices.  Good utility 
practices are based upon cost effectiveness, reliability, 
safety, and expedition.”5 

Thus, the reasonableness of a particular management action depends on 

what the utility knew or should have known at the time that the managerial 

decision was made, not how the decision holds up in light of future 

developments.6 

6.2. General Cost Categories for Applying  
the Reasonable Management Standard  

Before applying this standard for review to the specific projects and 

categories, it will be helpful to provide an overview of the various categories for 

which SoCalGas and SDG&E seek recovery.  According to SoCalGas and 

SDG&E, they presented the costs associated with the PSEP Organization, 

SoCalGas and SDG&E’s initial efforts to comply with the Commission’s safety 

enhancement directives, and the costs associated with three completed projects 

and nine descoped projects.7  The costs associated with these efforts and 

presented for review and recovery in this Application fall into three categories: 

                                              
5  D.02-08-064 at 5 and 6, citing D.87-06-021. 
6  See for example: D.87-06-021 (1987 Cal. PUC LEXIS 588, *28-29, 24 CPUC 2d 476);  
D.89-02-074 (1989 Cal. PUC LEXIS 128, *11, 31 CPUC 2d, 236); and D.90-09-088 (1990 Cal. PUC 
LEXIS, 847, *23-25, 37 CPUC 2d 488, 499). 
7  See Ex. SCG-02 (Phillips); and Ex. SCG-08 (Mejia) at 12, Footnote 11. 
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project costs, Program Management Office (PMO) costs, and miscellaneous other 

costs.8  

6.2.1. Project Costs, PMO Costs,  
and Miscellaneous Costs 

According to SoCalGas and SDG&E, project costs are costs related to a 

pressure test or replacement project.9   PMO costs are costs related to the PMO 

and its oversight of the PSEP organization, programs, and processes.10 

Miscellaneous other costs are costs related to the increased frequency of leak 

survey and pipeline patrols of pipelines, the installation of pressure protection 

equipment to reduce the operating pressure of specific pipeline segments, other 

remediation efforts, and facility build out costs to house the PSEP Organization.11  

SoCalGas and SDG&E explain that the PSEP Organization oversees 

implementation, provides project and process controls during the project life 

cycle, provides SoCalGas and SDG&E with the ability to assess whether projects 

are on budget and schedules, and communicates PSEP progress to various 

stakeholders.12  The PSEP Organization includes roughly 200 Company and 500 

Contractor personnel working on approximately 230 individual projects in PSEP 

Phase 1A.13  To obtain what it deemed the necessary support personnel, 

                                              
8   Ex. SCG-02 (Phillips) at 3-4. 
9   Ex. SCG-02 (Phillips) at 4. 
10  Ex. SCG-02 (Phillips) at 4. 
11  Ex. SCG-02 (Phillips) at 4. 
12  Ex. SCG-01 (Phillips) at 7. 
13  Ex. SCG-05 (Phillips) at 6. 
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SoCalGas and SDG&E engaged in contractor and supplier procurement;14 looked 

for contractors with the skills and expertise to plan, execute, and oversee PSEP 

work while maintaining safe and reliable service to customers;15 and 

implemented a Performance Partnership Program that engaged construction 

contractor personnel across their services territories.16 According to the 

Applicants, the Performance Partnership Program identified construction 

contractors, mitigated costs for customers, created efficiencies, and balanced 

operational and customer impacts throughout the service territories.17  

6.2.2. Direct Costs (Including PSEP General 
Management and Administrative Costs)  
and Indirect Costs 

The above discussed three cost categories include costs directly charged to 

projects and activities and indirect costs.  Costs directly charged to projects and 

activities include costs incurred in direct support of the project or activity,  

such as project-specific engineering, design, environmental, permit acquisition, 

community notification, construction, inspection, and project documentation.18 

For the completed projects, this also includes PSEP General Management and 

Administrative (GMA) costs.   PSEP GMA costs are project support costs directly 

related to PSEP that are not attributable to a specific project, but incurred in 

direct support of PSEP projects.19   PSEP GMA costs include communications, 

                                              
14  Ex. SCG-01 (Phillips) at 8-11, and 19. 
15  Ex. SCG-01 (Phillips) at 8. 
16  Ex. SCG-04 (Phillips) at 13-20. 
17 Ex. SCG-04 (Phillips) at 13-20. 
18  Ex. SCG-02 (Phillips) at 4. 
19  Ex. SCG-02 (Phillips) at 4-5. 
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construction, engineering, environmental, gas control, supply management, and 

training costs that support PSEP projects.20   PSEP GMA costs are made up of 

both internal support costs (labor and expense) and external support 

contractors.21   Indirect costs include incremental overheads, Allowance for Funds 

Used During Construction, and Property Taxes.  Incremental overhead costs are 

costs that indirectly support the business operations of SoCalGas and SDG&E 

and are included for cost recovery.  Specifically, SoCalGas and SDG&E include 

overheads associated with incremental labor and additional procurement 

activities because they proportionately increase as a result of PSEP activities.22  

For PSEP, nine loaders were determined to be incremental:  Payroll Tax; Vacation 

and Sick time; Benefits (non-balanced only);23 Workers’ Compensation; Public 

Liability / Property Damage; Incentive Compensation Plan; Purchased Services 

and Materials; Administrative and General; and Insurance.24 

 We bear these cost categories in mind as we consider the claimed 

reasonableness of the costs that SoCalGas and SDG&E seek Commission 

authorization to recover. 

6.3. PSEP Standards and Practices 
Another component of the reasonableness review requires the 

Commission to evaluate the Applicants’ PSEP standards and practices in order  

to determine if Applicants implemented the PSEP in an expeditious and  

                                              
20  Ex. SCG-02 (Phillips) at 5. 
21  See Ex. SCG-09 (Mejia) at 33, Footnote 45. 
22  Ex. SCG-11 (Austria) at 3. 
23  Ex. SCG-11 (Austria) at 4, Footnote 11. 
24  Ex. SCG-11 (Austria) at 4, Footnote 12. 
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cost-effective manner.  As part of its showing at the Evidentiary Hearing, 

Applicants provided evidence regarding its PSEP Decision Tree, PSEP Design 

and Construction Standards and Practices, and PSEP Oversight and Controls.  

We briefly summarize the showings. 

6.3.1. PSEP Decision Tree 
As noted above, D.14-06-007 adopted concepts in Applicants’ Decision 

Tree and approach to testing or replacing natural gas pipelines in their natural 

gas transmission system.25  According to Applicants, the Decision Tree uses a 

step-by-step analysis of pipeline segments in order to evaluate facts that may 

impact whether to pressure test or replace the segment.26  In deciding whether  

to test or replace a pipeline segment, Applicants state they are guided by the 

following principles: 

 A commitment not to interrupt service to core customers 
in order to pressure test a pipeline; 

 To work with noncore customers to determine if an 
extended outage is possible; 

 Where necessary, temporarily interrupt noncore 
customers in accordance with their tariffs; 

 To work with noncore customers to plan service 
interruptions during scheduled maintenance; and 

 To consider cost and engineering factors.27 

ORA questions the reasonableness of the Decision Tree.  It argues that 

certain projects with the proceeding were handled and tracked differently from 

                                              
25  D.14-06-007 at 16 and 24. 
26  Ex. SCG-07 (Mejia) at 3. 
27  EX. SCG-07 (Mejia) at 4. 



A.14-12-016  ALJ/RIM/ge1 PROPOSED DECISION 
 
 

- 14 - 

others, using Playa Del Rey and Lines 42/66/1 and 42/66/2 as examples of 

projects with “numerous” change orders and cost estimate revisions.28  In place 

of the current Decision Tree, ORA advocates for a universal Decision Tree that 

applies to all of Applicants’ pipeline safety enhancement projects, and that 

Applicants be required to provide an explanation at each point in the Decision 

Tree that lead to the final outcome of each set of project costs.29 

6.3.2. PSEP Design and Construction  
Standards and Practices 

Applicants assert that PSEP is subject to guidelines and oversight designed 

to comply with their internal standards, as well as applicable laws, regulations, 

and Commission orders.30  These include Code of Federal Regulations, Title 49, 

Part 192, as well as the standards articulated by the American Society for 

Mechanical Engineers, American National Standards Institute, American 

Petroleum Institute, and American Society for Testing and Materials. 

6.3.3. PSEP Oversight and Controls 
Applicants claim that the PSEP Organization implemented a process 

whereby each project was initially managed in compliance with their existing 

policies overseen by PSEP Organization leadership, and the later projects were 

overseen by the PSEP PMO and Safety and Enforcement Division.31 Additionally, 

and in conformity with D.14-06-007’s mandate that SED exercise oversight 

authority in order to observe and inspect the testing, maintenance, and 

                                              
28  ORA Opening Brief at 22. 
29  Id. 
30  Ex. SCG-07 (Mejia) at 1. 
31  Ex. SCG-01 (Phillips) at 16-18; and Ex. SCG-09 (Mejia) at 5-8. 
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construction of the pipeline system and related equipment, SED has inspected 

Applicants’ PSEP activity, policies, and documentation.32 

6.3.4. Cost Tracking and Management 
Applicants track costs by Work Order Authorization, which tracks costs 

associated with planning and execution of a specific project.33  With respect to 

cost management, Applicants state that they competitively solicit bids, where 

practicable, for materials and services.34 

We apply these standards and practices to the specific projects and cost 

categories for which SoCalGas and SDG&E seek recovery. 

7. Project Costs—Line 2000-A 
7.1. SoCalGas and SDG&E 
Line 2000-A was the first PSEP project to be initiated.35  Line 2000-A 

involved the hydrostatic testing of 15.2 miles of 30-inch pipe installed primarily 

in 1947.36  In October 2012, work on Line 2000-A was initiated by SoCalGas’ 

Pipeline Construction Management department (PCM).37  Line 2000-A 

construction began in July 2013.38  During construction, on August 1, 2013, as the 

PSEP Organization became more fully staffed, Line 2000-A was transferred from 

PCM to PSEP.  From this point onward, the PSEP Organization managed and 

                                              
32  D.14-06-007 at 29; Ex. SCG-09 (Mejia) at 8. 
33  Ex. SCG-08 (Mejia) at 10. 
34  Ex. SCG-04 (Phillips) at 7-20. 
35  Ex. SCG-08 (Mejia) at 19. 
36  Ex. SCG-02 (Phillips) at 9. 
37  Ex. SCG-09 (Mejia) at 19. 
38  Ex. SCG-02 (Phillips) at 8. 
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executed the Line 2000-A pressure test, but in order to maintain an effective 

transition, PSEP and PCM continued to work together.39 

Additionally, during construction, there were changes to the scope of the 

project that Applicants claim resulted in increased costs.  First, SoCalGas and 

SDG&E originally planned to pressure test Line 2000-A in nine sections.  Due to a 

land use issue with an impacted resident, however, SoCalGas and SDG&E were 

required to divide one section into two separate pressure tests and ultimately 

pressure tested Line 2000-A in 10 sections.  This scope modification caused a 

change to the cost of the fixed-price contract that was agreed upon between 

SoCalGas and SDG&E and the construction contractor prior to construction.40 

Second, in order to maintain service to three commercial/industrial 

customers during the pressure test, SoCalGas and SDG&E assert that 

arrangements were made to serve one customer through Compressed Natural 

Gas (CNG) supply directly and to provide temporary supply to two other 

customers until a bypass line was tied in.41  Other potential options considered 

were the installation of a valve to create a new test break and bridle around the 

valve to serve a customer from either side while the other is tested, and the 

utilization of Liquefied Natural Gas.  Those alternative options were not selected, 

because both were deemed more complicated and more expensive, as compared 

to using CNG to serve customers temporarily.42  SoCalGas and SDG&E claim 

                                              
39  Ex. SCG-08 (Mejia) at 21. 
40  Ex. SCG-08 (Mejia) at 21-22. 
41  Ex. SCG-02 (Phillips) at 9. 
42  Ex. SCG-08 (Mejia) at 23. 
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that all 10 sections were pressure tested successfully with no test failures.43  The 

first Line 2000-A segment was tested in July 2013, and the last segment was 

tested in November 2013.44  Tie-ins occurred from July to December 2013, and the 

final section of the project was placed back into service in December 2013.45 

In December 2013, the September 2012 budget was reauthorized at 

$28,008,484 in direct and indirect costs.  This reauthorization revised the scope to 

solely include Line 2000-A and updated the budget to incorporate the cost 

increases described above as well as increases resulting from additional pressure 

control fittings to supply a district tap during pressure testing, water 

management activity, engineering activity, project management activity, and 

PSEP GMA costs.46  The actual project costs presented in this application total 

$26,374,878 in direct and indirect costs. 

7.2. ORA 
ORA argues for a $13.1 million disallowance on the basis that SoCalGas 

and SDG&E have not met their burden to demonstrate the reasonableness of the 

costs incurred.47  ORA’s disallowance is based on its position that the reasonable 

manager standard requires a comparison of estimated costs to actual costs or 

“cost goals.”48 

                                              
43  Ex. SCG-02 (Phillips) at 9. 
44  Ex. SCG-02 (Phillips) at 8. 
45  Ex. SCG-08 (Mejia) at 27. 
46  Ex. SCG-08 (Mejia) at 21. 
47  Ex. ORA-01 (Stannik) at 3-4 and 22. 
48  ORA Opening Brief at 9-10, citing to D.02-08-064 at 36-37; and Ex. ORA 13, p. 27, Response  
to Question 6d. 
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ORA recommends using the preliminary 2012 project estimate to develop a 

per-mile cost and then multiplying the per-mile cost by the total Line 2000-A 

mileage.  This leads to a total cost of $13.29 million.49 

Yet ORA acknowledged that cost alone is not the sole criterion for 

determining reasonableness: 

Q:  Is it ORA’s position that a requirement of demonstrating 
reasonableness is a comparison of actuals to estimates? 

A:  Such a comparison is one factor that could help establish 
reasonableness. 

Q:  So it is not — such a comparison is not a requirement, 
though? 

A:  For any given project I would say it’s not a requirement, 
but it is a factor that could help establish reasonableness.50 

ORA also argues that SoCalGas  and SDG&E’s documentation is 

questionable in that “the record show several examples that suggest Applicants 

have not maintained factually correct recordkeeping to meet their burden  

to establish reasonableness of either costs or decision making.”51  By way of 

example, ORA cites to the agreement for x-ray services for the Line 2000-A  

hydro-test and asserts that Applicants “provided inaccurate cost-related 

information in testimony and supporting workpapers to the Commission and to 

ORA.”52  ORA asserts that there is a discrepancy in the characterization of the 

bidding process (i.e. whether the contract with Valley Industrial X-Ray & 

                                              
49  Ex. ORA-01 (Stannik) at 22. 
50  RT at 306 (ORA/Stannik). 
51  ORA Opening Brief at 3. 
52  ORA Opening Brief at 8. 
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Inspection on Line 2000-A was competitively bid or sole sourced).53  ORA claims 

that the reason for the discrepancy is that the testimony from Applicants’ 

witnesses was based upon memory instead of checking the contracts.54 

7.3. SCGC 
SCGC argues that the Commission should disallow the portion of the 

consultant charges that are related to overhead, ODC, travel, and profit.  SCGC 

maintains that it is not reasonable for Applicants to rely on engineering 

consultants to complete the management and engineering tasks that could have, 

and should have, been completed by hired personnel.55   

7.4. TURN 
TURN alleges SoCalGas and SDG&E failed to provide sufficient evidence 

to demonstrate the reasonableness of Line 2000-A costs.56 

TURN argues that SoCalGas and SDG&E failed to establish the 

reasonableness of the costs associated with the Line 2000-A project or that the 

costs were prudently incurred.57  TURN first attacks the direct testimony, 

claiming that the approximately two pages of text “does little other than give a 

bare overview of the project and its costs.”58  TURN also challenges the 

supplemental testimony on the grounds that it fails to include the type of 

information that might support a finding of reasonableness or prudence for the 
                                              
53  Ex. SCG-08 (Mejia) at 33: 1-13; and Ex. ORA 6C at 1, bottom entry, including asterisk notation 
at bottom of page. 
54  RT (10-21-15 [Mejia]) at 162: 18 to 24. 
55  Ex. SCGC-TURN-02-C (Yap) at 29. 
56  TURN Opening Brief at 8. 
57  TURN Opening Brief at 8. 
58  TURN Opening Brief at 8, citing to Ex. SCG-02 (Phillips Direct, Chapter III) at 7-9. 
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Line 2000-A project and its costs.59  Instead, the supplemental testimony 

highlights the “apparent problems the Sempra Utilities were having in putting 

together accurate forecasts for their own internal budgeting and work 

authorization processes, even as they were preparing to and in the early stages of 

doing the work.”60  In TURN’s view, the forecasting difficulty raises questions 

about the reasonableness of Line 2000-A’s costs.61 

Finally, while TURN acknowledges that the rebuttal testimony makes 

some movement toward the minimum showing required to establish 

reasonableness, this testimony should have been presented as part of SoCalGas 

and SDG&E’s direct testimony.62 

7.5. Discussion and Conclusion 
We conclude that SoCalGas and SDG&E’s actions and expenses are 

reasonable with one exception that we discuss below.  For Line 2000-A, SoCalGas 

and SDG&E knew it was a high priority pipeline.  SoCalGas and SDG&E knew 

beginning Line 2000-A work with existing SoCalGas resources would allow for 

more expeditious completion of the pressure test.  SoCalGas and SDG&E knew 

that transitioning Line 2000-A to the PSEP Organization during construction 

would enable greater oversight of this project and allow the newly-formed PSEP 

Organization to engage in management of this early PSEP project.  SoCalGas and 

SDG&E knew that using some form of competitive bidding would help manage 
                                              
59  TURN Opening Brief at 9. 
60  TURN Opening Brief at 9. 
61   Ex. SCGC-TURN-06 (Additional Excerpts of SEU Response to TURN/SCGC-1), materials 
following page 34 of the text, e-mail dated Tuesday, July 09, 2013 (“might be adding this cost 
twice with PMO costs below”). 
62  TURN Opening Brief at 12. 
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costs.  Of the $26.375 million, $18.988 million was for services provided by 

suppliers or contractors.  Of that amount, approximately $13.855 million  

(or 73 Percent) was competitively bid for either the specific PSEP work or 

undertaken through an agreement that was previously competitively bid.63  

Based on this knowledge, and given the Commission’s clear instructions to 

complete safety enhancement work “as soon as practicable,” it was reasonable 

for SoCalGas and SDG&E to bid the majority of project costs and take steps  

to pressure test the project expeditiously.  Notably, Line 2000-A was pressure 

tested successfully and on schedule.  Second, ORA audited booked costs and 

supporting documentation and recommended no adjustments.  This leads us  

to believe that Line 2000-A was pressure tested successfully, and the costs of 

doing so were accurately booked. 

We are tempted to but have decided not to impose a disallowance for one 

of the contracts because of SoCalGas and SDG&E’s failure to fact-check the 

testimony.  Their witness testified that a particular contract for this line project 

was competitively bid.  But ORA demonstrated that this contract was single 

sourced,64 a point that Applicants’ witness had to acknowledge under  

                                              
63  Ex. SCG-10-C (Mejia) at 23-33. 
64  Ex. ORA-06-C.  Applicants state that this contract “cannot [be competitively] bid due to the 
nature of this project with variable scheduling both for the hydrotest work and the multiple  
tie-ins.”  See also Ex. SCG-09 (Mejia) at 28:2-4 (“SoCalGas and SDG&E single-sourced Line 
2000A  X-rays services to [name withheld as confidential] because of the variability involved 
with scheduling the hydrotest work and associated tie-ins.”)  There is an asterisk at the bottom 
of this exhibit referring to the contract at issue and states:  “Note:  In Rebuttal Testimony 
(Mejia), it was indicated that [name withheld as confidential] was competitively bid, rather than 
single sourced.  A correction will be made to testimony prior to hearings.” 
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cross-examination.65  We caution Applicants to review their claims more 

carefully in future filings. 

We disallow $2,071,950 for the PSEP-specific insurance costs related to this 

project, for the reasons discussed, infra, at Section 18.2.3. of this decision. 

With that disallowance, SoCalGas and SDG&E are awarded $24,302,928. 

8. Project Costs—Lines 42-66-1 and 42-66-266 
8.1. SoCalGas 
The Lines 42-66-1 and 42-66-2 project involved the replacement of  

Line 42-66-1 and the abandonment of Line 42-66-2—two lines that served a 

District Regulation Station located off of Transmission Line 2000.67 

Work on Lines 42-66-1 and 42-66-2 was initiated in November 2012.  

Because the PSEP Organization was not yet fully up and running at that time, the 

project was planned and executed by the SoCalGas Distribution Organization, 

with involvement and management provided by the PSEP organization.68 

Construction on the project took place from early October to December 

2013, with the Line returned to service in December 2013.69  The region planned 

                                              
65  RT (10/21/2015) at 121:16-126:6. 
66  Project Costs also included in-progress projects with an O&M component.  (Ex. SCG-02 
(Phillips) at 10 and 11).  But in response to the June 30, 2015 Joint Motion for Adoption of 
Settlement Agreement, the assigned Commissioner and ALJ issued an Amended Scoping Memo 
and Ruling that modified the scope of the proceeding to remove the 12 in-progress projects and 
their related costs from this proceeding and to defer the review of those costs to a future 
reasonableness review application. 
67  Ex. SCG-02 (Phillips) at 7. 
68  Ex. SCG-08 (Mejia) at 28; Ex. SCG-09 (Mejia) at 39. 
69  Ex. SCG-08 (Mejia) at 30. 
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to do a cold tie-in.70  However, due to the configuration of the tap valves coming 

off the transmission line, consistent with SoCalGas and SDG&E practice, and  

to provide safe working conditions, the scope was changed to include a hot tie.71 

The Lines 42-66-1 and 42-66-2 preconstruction estimate was $555,960 and 

the total cost was $813,327.72  SoCalGas’ labor cost increased by $73,059 because 

of the need to perform a hot tie-in of the pipe segment.73  Contract labor costs 

increased by $124,590 because of delay caused by the hot tie-in; additional 

engineering, construction management and inspection efforts; and the need for 

contractor field crews to support hot tie-in activities such as a Fire Watch.74  

Material costs increased by $18,156 because the original estimate was based on 

preliminary design information that was updated as the detailed engineering 

design and planning work was completed.75  SoCalGas and SDG&E claim they 

incurred $0.500 million in contract or supplier costs and $0.405 million of which 

they claim was competitively bid. 

                                              
70  According to SoCalGas, a cold tie-in involves making a connection to existing piping with no 
gas flowing through the pipe.  Here, the pipe cannot continue to be in operation while 
maintenance or modifications are being done.  (Ex. SCG-08 (Mejia) at 30.) 
71  According to SoCalGas, a hot tie involves making a connection to existing piping 
without the interruption of emptying that section of pipe of gas.  This means that a pipe  
is isolated while still having gas in it.  See Ex. SCG-08 (Mejia) at 30-31. 
72  Ex. SCG-09 (Mejia) at 36. 
73  Ex. SCG-09 (Mejia) at 37. 
74  Ex. SCG-09 (Mejia) at 38. 
75  See Ex. ORA-11 (ORA Cross Examination Exhibit SoCalGas/SDG&E Response to ORA Data 
Request 20) at 14. 



A.14-12-016  ALJ/RIM/ge1 PROPOSED DECISION 
 
 

- 24 - 

8.2. ORA 
ORA and TURN argue that SoCalGas and SDG&E failed to provide 

sufficient evidence to demonstrate the reasonableness of the costs for  

Lines 42-66-1 and 42-66-2.76  Yet, ORA goes on to state that “adjustments for 

projects 42-66-1/2 are not included in the above table nor in the total 

calculations.”77 

8.3. SCGC 
SCGC argues for a disallowance of the portion of consulting costs that 

corresponds to overheads and profits because SoCalGas and SDG&E chose to use 

contractors to augment internal resources.78  

8.4. TURN 
TURN asserts that SoCalGas and SDG&E have failed to substantiate the 

trajectory of cost forecasts for this project.  For example, TURN notes that the 

preliminary Work Order Authorization (WOA) contained a forecast of $395,525 

in direct and indirect costs, but that three months later the WOA was increased 

by 40% to $555,960.79  The ultimate total recorded cost was approximately 

$813,000, and while Applicants attributed the increase to the need to provide 

full-time construction inspection and to prepare as-built survey drawings for the 

newly-constructed line, they failed to explain of how much each of these factors 

contributed to the cost increase.80  

                                              
76  ORA Opening Brief at 17, citing to Ex. ORA 01 (Stannik) at 23: 9-10; TURN Opening Brief  
at 16. 
77  ORA Opening Brief at 17. 
78  SCGC Opening Brief at iv, 10, and 11. 
79 Ex. SCG-08 (Mejia Supplemental Testimony) at 30. 
80 Ex. SCG-08 (Mejia Supplemental Testimony) at 30. 
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8.5. Discussion and Conclusion 
We conclude that SoCalGas and SDG&E’s actions and costs were 

consistent with the reasonable manager standard and should be awarded with 

one exception noted below.   

For Lines 42-66-1 and 42-66-2, SoCalGas and SDG&E knew this was a 70-

year old, extremely short, length of pipe, and SoCalGas and SDG&E knew there 

were potential customer natural gas shut-in concerns associated with pressure 

testing.  SoCalGas and SDG&E knew that these short segments would be 

identified for replacement under their PSEP Decision Tree. SoCalGas and 

SDG&E also knew that a replacement project could be configured in a manner 

that would enable Line 42-66-2 to be abandoned, thereby lowering costs for 

customers.  Additionally, SoCalGas and SDG&E knew that tasking the SoCalGas 

Distribution Region Organization with this work, with oversight by the PSEP 

Organization, would allow for prompt replacement of Line 42-66-1 and 

abandonment of Line 42-66-2.  Based on this knowledge, SoCalGas and SDG&E 

had the SoCalGas Distribution Region Organization begin this project and,  

to help manage costs, procured the majority of direct costs through some form of 

competitive solicitation. 

As such, SoCalGas and SDG&E reasonably executed this high priority 

PSEP replacement project. 

We also conclude that SoCalGas and SDG&E planned and designed the 

Line 42-66-1/42-66-2 project and executed it in a reasonable manner.  

Additionally, ORA audited booked costs and supporting documentation 

representing 41% of the total costs in the PSRMAs.  Based on that review, ORA 

recommended no adjustments.  This determination of accuracy supports the 
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reasonableness of SoCalGas and SDG&E’s PSEP efforts as the majority of costs 

were subject to competitive bidding and negotiations. 

Finally, we disallow $65,430 for insurance for the reasons set forth, infra,  

at Section 18.2.3. of this decision. 

With this disallowance, SoCalGas and SDG&E are awarded $747,897. 

9. Project Costs—Playa del Rey Phases 1 and 2 
9.1. SoCalGas and SDG&E 
The Playa del Rey Storage Field costs in this Application represent the 

PSEP portion of a larger infrastructure project at the SoCalGas Playa del Rey 

Storage Field.  During the scoping of the PSEP Playa del Rey pressure test, an 

over-pressurization event occurred at the storage field.81  SoCalGas and SDG&E 

accelerated the PSEP-related work to be included within the scope of this larger 

infrastructure project.  Only the costs associated with the PSEP scope of work  

are included for recovery in this Application.82 

The project was in construction for approximately three and a half months 

from January 2013 to April 2013.  The Playa del Rey (Phases 1 & 2) pressure test 

project consisted of 880 feet of pipe.  This includes 540 feet of pre-1961 pipe,  

141 feet of incidental pipe, and 199 feet of post-1961 pipe that does not have 

sufficient record of a pressure test.  The incidental pipe was included in order  

to enable Phases 1 and 2 of the Playa del Rey pressure test to be executed as two 

pressure tests, one for each phase.  Had the project been designed to avoid 

inclusion of the incidental footage, requiring isolation of segments to test around 

the incidental pipe, the pressure test would have had to proceed in five 

                                              
81  Ex. SCG-08 (Mejia) at 32. 
82  Ex. SCG-02 (Phillips) at 9-10. 
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sections.83  Accordingly, the project team determined it would be appropriate to 

include the incidental pipe and proceed with two pressure tests.84 

SDG&E and SoCalGas seek to recover $683,036 associated with pressure 

testing at the Playa del Rey storage fields.85 

9.2. ORA 
Initially, ORA did not object to cost recovery for Playa del Rey Phases 1  

and 2. 

Although ORA alleged “cost recordkeeping deficiencies,” ORA found the 

actions taken to be “prudent” and suggested that “costs should be allowed.”86 

Later, ORA has proposed a $0.116 million penalty for claimed recordkeeping 

discrepancies.87  As an example, ORA cites the construction services provided for 

the hydrotest for Playa del Rey, reasoning that there was a contract first thought 

to be awarded via the competitive bidding process when, in fact, it been sole-

sourced and was the most expensive sole-sourced contract in the PSRMA 

application.88 

                                              
83  Ex. SCG-08 (Mejia) at 33. 
84  Ex. SCG-08 (Mejia) at 33-34 
85  Ex. SCG-02 (Phillips) at 9-10. 
86  Ex. ORA-01 (Stannik) at 4 and 24. 
87  ORA Opening Brief at 16. 
88  ORA Opening Brief at 4, citing to Ex. ORA-08 at 3, Response 2a; See also RT (10-21-15 [Mejia]) 
at 131:3-132: 3; and RT (10-21-15 [Mejia]) at 144:6 to 14. 
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9.3. SCGC 
SCGC recommends a disallowance because SoCalGas and SDG&E chose  

to use contractors to augment Applicants’ internal resources.89 

9.4. TURN 
TURN does not propose additional disallowances, but alleges SoCalGas 

and SDG&E failed to provide sufficient evidence to demonstrate the 

reasonableness of the Playa del Rey hydrotests.90 

9.5. Discussion and Conclusion 
We conclude that SoCalGas and SDG&E’s actions and costs were 

consistent with the reasonable manager standard and should be awarded.  For 

Playa del Rey, SoCalGas and SDG&E knew that certain piping at the storage 

field needed to be tested or replaced as part of PSEP.  SoCalGas and SDG&E 

knew that a larger infrastructure project had been initiated at the Playa del Rey 

storage field and that an experienced contractor was onsite to perform that work.  

Based on that knowledge, SoCalGas and SDG&E reasonably determined  

to accelerate the Playa del Rey PSEP pressure test and use the construction 

contractor already performing work at the storage field for that pressure testing 

project. 

We do disallow $43,620 for insurance for the reasons set forth, infra,  

at Section 18.2.3. of this decision. 

With this disallowance, SoCalGas and SDG&E are awarded $639,416. 

                                              
89  SCGC Opening Brief at 11. 
90  TURN Opening Brief at 16. 
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10. Project Costs—Descoped Projects 
10.1. SoCalGas and SDG&E 
Initially, in this Application, SoCalGas and SDG&E requested approval of 

$0.348 million associated with nine projects that were initiated, but later 

descoped.91 

Later, SoCalGas and SDG&E provided ORA additional information on the 

descoped projects and acknowledged a reduction of $1,927 attributable to 

pipeline segments installed after 1961.92 

Next, SDG&E and SoCalGas adjusted their request and asked that the 

Commission approve recovery of $367,559 for the descoped projects presented in 

their Application.  This includes $345,797 for projects descoped because of 

ongoing record review efforts and $21,762 for projects descoped because of the 

lowering of the Maximum Allowable Operating Pressure (MAOP).  While 

SoCalGas and SDG&E’s Opening Brief references the $21,762, in reviewing the 

record we do not see an explanation or justification for the $21,762. 

We address and resolve these cost anomalies, infra, at Section 10.5 of this 

decision. 

10.2. ORA 
After receiving the additional information as noted above, ORA stated:  

“In this instance, ORA does not oppose recovery of $345,797 for the remaining 

 pre-1961 descoped projects in this proceeding.”93 

                                              
91  Ex. SCG-02 (Phillips) at 11. 
92  Ex. SCG-09 (Mejia) at 41-44. 
93  Ex. SCG-21 (ORA Response to SCG-SDG&E Data Response 2) at 3. 
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10.3. SCGC 
SCGC did not address this cost category. 

10.4. TURN 
TURN did not address this cost category. 

10.5. Discussion and Conclusion  
We will approve the recovery of $127,639. We reach this number as 

follows.  First, Applicants presented testimony that $345,797 should be allowed 

because it does not include costs associated with post-1961 pipe or record 

research costs.94  Second, when we asked for further clarification on the pre 1961 

costs, Applicants’ counsel stated in an e mail dated May 18, 2016: 

In total, Line 235E, Line 1020, and Line 4000 had costs equaling $218,158 
for pipeline segments installed between 1956 and 1961.  If this amount was 
subtracted from SoCalGas’ total cost request, the cost would be reduced 
from $35.53 million to $35.31 million (see Ex. SCG-14 (Austria) at 1), and 
SoCalGas’ associated revenue requirement would be reduced from 
$26.81 million to $26.60 million (see Ex. SCG-14 (Austria) at 2).  (Bold in 
original.) 
 

Since D.15-12-020 determined that Applicants were responsible for the costs of 

pressure testing pipeline segments installed between 1956 and 1961, we will 

subtract $218,158 from $345,797, which leaves $127,639. We find this amount to 

be reasonable. 

                                              
94 Ex. SCG-09 (Mejia) at 41. 
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11. Program Management Office Costs 
11.1. SoCalGas and SDG&E 
The PMO oversees PSEP implementation and provides governance for the 

execution of PSEP projects and activities.  In this Application, SoCalGas and 

SDG&E request approval of $2.117 million for PMO costs.95  But during the 

evidentiary hearings, Applicants adjusted this number to $2,068,000 for SoCalGas 

and $49,000 for SDG&E.96 

11.2. ORA 
ORA did not propose any disallowances for the PMO. 

11.3. SCGC 
SCGC recommends a disallowance because SoCalGas and SDG&E chose  

to use contractors to augment internal resources.97 

11.4. TURN 
TURN did not propose any disallowances for the PMO. 

11.5. Discussion and Conclusion 
We conclude that these costs are reasonable and should be recovered.  The 

PMO is responsible for overall plan integration, schedule, budget, cost 

management, and reporting.98  The PMO establishes processes and procedures 

for managing the day-to-day operations of the PSEP, the various PSEP 

departments, contractors, and vendors, as well as the PSEP staff dedicated  

to accomplishing the objectives of SoCalGas and SDG&E’s PSEP.99  The PMO 

                                              
95  Ex. SCG-02 (Phillips) at 12. 
96 Ex. SCG-02 (Phillips) at 12. 
97  SCGC Opening Brief at 11. 
98  Ex. SCG-01 (Phillips) at 9. 
99  Ex. SCG-01 (Phillips) at 9. 
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also assists other departments in procurement and contract administration, 

performance monitoring and reporting, quality assurance and quality control, 

communications and governance, customer communications and outreach, 

information technology, financial controls, and corporate and regulatory 

compliance.100  In fact, the Commission’s SED stated in its January 2012 Technical 

Report on the SoCalGas and SDG&E PSEP:  “CPSD believes that the Companies 

are approaching the need to manage the PSEP in a reasonable manner and that 

the PMO will be critical to the proper execution of the PSEP.”101 

Accordingly, the $2,068,000 and $49,000 in PMO costs are reasonable and 

should be approved for SoCalGas and SDG&E, respectively. 

12. Miscellaneous Costs—Interim Safety Measures 
12.1. SoCalGas and SDG&E 
SoCalGas and SDG&E state that in compliance with D.11-06-017, they 

implemented bi-monthly leak surveys and pipeline patrols for PSEP pipelines 

and incurred incremental costs associated with the increased frequency of leak 

surveys and pipeline patrols of approximately $1,568,000 for SoCalGas and 

$52,000 for SDG&E.102 

12.2. ORA 
ORA did not offer evidence or comment on this cost category. 

12.3. SCGC 
SCGC did not offer evidence or comment on this cost category. 

                                              
100  Ex. SCG-01 (Phillips) at 11-12. 
101  R.11-02-019, Technical Report of the Consumer Protection and Safety Division Regarding 
the SoCalGas and SDG&E Pipeline Safety Enhancement Plan dated January 17, 2012 at 22. 
102  Ex. SCG-02 (Phillips) at 13. 
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12.4. TURN 
TURN did not offer evidence or comment on this cost category. 

12.5. Discussion and Conclusion 
As the evidence suggests the costs were incurred to comply with a 

Commission decision, we find that the $1,568,000 and $52,000 in interim safety 

measure costs are reasonable and should be approved for SoCalGas and SDG&E, 

respectively. 

13. Miscellaneous Other Costs—Pressure  
Protection Equipment 
13.1. SoCalGas and SDG&E 
SoCalGas and SDG&E seek the recovery of pressure protection equipment 

costs of approximately $0.312 million.103 

13.2. ORA 
ORA did not offer evidence or comment on this cost category. 

13.3. SCGC 
SCGC did not offer evidence or comment on this cost category. 

13.4. TURN 
TURN did not offer evidence or comment on this cost category. 

13.5. Discussion and Conclusion 
We conclude that these costs are reasonable.  They were incurred  

to validate existing over-pressure protection set points and to install equipment  

to facilitate pressure reductions, including temporary facility equipment 

installations, as required.104  This equipment was procured to enhance the safety 

of the SoCalGas and SDG&E transmission system.  

                                              
103  Ex. SCG-02 (Phillips) at 13. 
104  Ex. SCG-02 (Phillips) at 13. 
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Accordingly, the pressure protection equipment costs of $312,000  

are reasonable and should be approved for SoCalGas. 

14. Miscellaneous Other Costs—Other Remediation Costs 
14.1. SoCalGas and SDG&E 
SoCalGas and SDG&E seek the recovery of other remediation costs of 

approximately $0.482 million and $2,000, respectively.105  

14.2. ORA 
ORA did not offer evidence or comment on this cost category. 

14.3. SCGC 
SCGC did not offer evidence or comment on this cost category. 

14.4. TURN 
TURN did not offer evidence or comment on this cost category. 

14.5. Discussion and Conclusion 
We find these costs to be reasonable.  Applicants have submitted evidence 

that the costs were incurred to:  (1) develop SoCalGas and SDG&E’s PSEP;  

(2) develop replacement, pressure test, and valve cost estimates; (3) engage in 

bell hole inspections to assess pipeline properties; and (4) develop the Valve 

Enhancement Plan.106  We agree that these were costs needed to begin addressing 

the Commission’s safety directives and prepare SoCalGas and SDG&E’s PSEP.107 

Accordingly, we conclude that the $482,000 and $2,000  in safety 

enhancement costs were reasonable incurred and should be approved for 

SoCalGas and SDG&E, respectively. 

                                              
105 Ex. SCG-02 (Phillips) at 14. 
106  Ex. SCG-02 (Phillips) at 13-14. 
107  Ex. SCG-03 (Phillips) at WP-III-103. 
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15. Miscellaneous Other Costs—Facilities  
Build-Out Costs 
15.1. SoCalGas and SDG&E 
SoCalGas and SDG&E seek the recovery of $2,882,687 for facilities build-

out costs for one-time capital costs for furniture and other capitalized office 

equipment to house the newly created PSEP organization.108  Applicants assert 

that these costs were incurred because there was insufficient existing office space 

to house the newly-created PSEP Organization.109 

15.2. ORA 
ORA did not provide evidence on this cost category. 

15.3. SCGC 
SCGC and TURN contested the reasonableness of the facilities build-out 

costs by alleging there was sufficient space absent the expansion,110 that there 

was the potential for double-charging by housing contractors at SoCalGas and 

SDG&E facilities,111 and that the benefits of co-location did not outweigh the 

costs.112 

15.4. TURN 
See discussion at 15.3. 

15.5. Discussion and Conclusion 
We conclude that these costs were reasonable.  SoCalGas and SDG&E 

documented that prior to the expansion, they had a lease that covered 13 floors, 

                                              
108  Ex. SCG-02 (Phillips) at 14. 
109  Ex. SCG-02 (Phillips) at 14. 
110  Ex. SCGC-TURN-02 (Yap) at 9-10. 
111  Ex. SCGC-TURN-02-C (Yap) at 11-12. 
112  Ex. SCG-TURN-02-C (Yap) at 4-5. 
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one of which housed the cafeteria, large conference rooms, and mail room.113 

And at the Gas Company Tower, there was insufficient space available to PSEP 

personnel without procuring additional floor spaces.114  SoCalGas and SDG&E 

also attempted to negotiate lower contractor rates as a result of contractors being 

located at SoCalGas and SDG&E.115 

Accordingly we find that the $2,882,687 in facilities build-out costs to be 

reasonably incurred and should be recovered by SoCalGas. 

16. Revenue Requirement and Cost Allocation 
16.1. SoCalGas and SDG&E 
After removing the In-Progress Projects for review in a future Commission 

proceeding, SoCalGas and SDG&E ask for the recovery of costs totaling  

$35.53 million at SoCalGas and $0.11 million at SDG&E.116   These costs result in a 

total revenue requirement of $26.81 million at SoCalGas and $0.08 million at 

SDG&E.28 If approved, these revenue requirements will be allocated to functional 

areas and amortized over a 12-month period.117  

16.2. ORA 
We did not see any argument from ORA on this issue. 

                                              
113  Ex. SCG-05 (Phillips) at 11. 
114  Ex. SCG-05 (Phillips) at 11; Ex. SCGC-TURN-02-C at Attachment C (SoCalGas and SDG&E 
Response to SCGC Data Request 4, Question 4.4.3). 
115  Ex. SCG-20-C (SoCalGas and SDG&E Response to SCGC-TURN Data Request 14,  
Question 14.8). 
116  Ex. SCG-14 (Austria) at 1. 
117  Ex. SCG-11 (Austria) at 1.  
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16.3. SCGC 
SCGC agrees with the allocation for the backbone and local transmission 

categories but suggests that the Commission allocate the costs of high pressure 

distribution replacement and pressure testing projects on a Long-Run Marginal 

Cost basis.118 

16.4. TURN 
We did not see any argument from TURN on this issue. 

16.5. Discussion and Conclusion 
Using the numbers adopted in this decision, we find that Applicants’ 

revenue requirement and cost allocation are reasonable and should be 

authorized.  In D.14-06-007, the Commission required PSEP costs to be allocated 

consistently with the existing cost allocation and rate design for Applicants and 

to include allocation to the backbone function.119  Applicants’ revenue 

requirement is allocated based on the function that the line provides: backbone 

transmission, local transmission, or high pressure distribution.120  Local 

transmission costs are integrated between SoCalGas and SDG&E as part of 

integration of transmission system costs.121 

We agree with Applicants’ request to file Tier 1 Advice Letters within  

30 days of the effective date of this decision. 

We also agree with Applicants’ request to file a Tier 2 Advice Letter  

to incorporate future-year revenue requirements into rates until such costs are 

                                              
118  Ex. SCGC-TURN-01 (Yap) at 33-34. 
119  D.14-06-007 at 49-50 and 61 (Ordering Paragraph 9). 
120  Ex. SCG-15 (Chaudhury) at 3. 
121  Ex. SCG-15 (Chaudhury) at 4. 
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incorporated in base rates in connection with the Applicants’ next general rate 

case proceeding. 

17. Future PSEP Reasonableness Showings 
17.1. ORA 
ORA asserts that there are deficiencies in Applicants’ showing in this 

proceeding and recommends that the Commission supplement the D.14-06-007 

minimum filing requirements for future pipeline safety enhancement filings.  

The specific recommendations are as follows: 

 Provide early cost estimates for each project;122 

 Require SDG&E and SoCalGas to trace the changes 
from their initial PSEP estimates to the forecasts and/or 
actuals they provide in upcoming proceedings;123 

 Require SDG&E and SoCalGas to explain contingencies 
in each application, and use contingencies  
to accommodate variabilities’124 

 For each project, applicants must disclose variabilities 
and their associated costs as part of the application or 
opening testimony;125 and 

 Require SDG&E and SoCalGas to provide a Decision 
Tree that leads to the final outcome of project costs.126 

17.2. SoCalGas and SDG&E 
SoCalGas and SDG&E counter that these proposals are premature as the 

projects presented for review are the earliest PSEP projects, initiated and 

                                              
122  ORA Opening Brief at 18-19. 
123  ORA Opening Brief at 19-20. 
124  ORA Opening Brief at 20. 
125  ORA Opening Brief at 20-21. 
126  ORA Opening Brief at 22. 
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completed prior to the issuance of D.14-06-007.  It does not make sense, in their 

view, to change or modify requirements before any projects having the benefit of 

D.14-06-007 have been presented for review.127  SoCalGas and SDG&E also claim 

that the new requirements “will likely” increase costs, delay safety enhancement 

work, and further complicate later applications by changing, midstream, the 

operative requirements.128  Assuming that the Commission wishes to consider 

adopting any of these new requirements, they should be made prospective and 

only apply to projects that have not progressed yet through the engineering 

design and scoping phase as of the date the next decision is issued.129 

17.3 Discussion and Conclusion 
As these are the earliest PSEP projects, we agree with Applicants that the 

requirements set forth in D.14-06-007 should not be modified to add additional 

requirements. But the Commission reserves the right to revisit this issue in future 

proceedings. 

18. PSEP Cost Challenges 
18.1 The Use of Contractors 

18.1.1. SCGC 
SCGC argues that the Commission should “disallow the Applicants’ 

recovery of the portion of consulting costs that corresponds to overheads and 

profits so that the cost of using consultants is reduced to the level of the fully 

burdened cost of using the Applicants’ employees to do Pipeline Safety 

                                              
127  SoCalGas and SDG&E Reply Brief at 42-43. 
128  SoCalGas and SDG&E Reply Brief at 42-43. 
129  SoCalGas and SDG&E Reply Brief at 43. 
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Enhancement Plan (‘PSEP’ or ‘Safety Enhancement’) work.”130  SCGC asserts that 

Applicants did not study the comparative cost of retaining project management, 

engineering, and other relevant staff from an external engineering company 

versus hiring individuals with comparable knowledge as employees.131  In 

SCGC’s view, “hiring contractors to manage ongoing programs dramatically 

expands the management cost to the detriment of ratepayers.”132  And this cost 

became exacerbated by Applicants continued reliance on external employees, 

rather than replacing external employees with Applicants’ employees as they 

were recruited and hired.133  In SCGC’s view, SoCalGas and SDG&E failed  

to offer any convincing rationale for their “substantial” reliance on external 

employees.134 

18.1.2. SoCalGas and SDG&E 
In response, SoCalGas and SDG&E argue that workforce limitations were 

and remained a concern and that they attempted to recruit personnel in all 

project work activities with limited success.135  Even if there were hundreds of 

qualified personnel available for hire, SCGC’s argument does not consider the 

long-term implications of hiring hundreds of employees without sufficient work 

to do.  Per SoCalGas and SDG&E, PSEP is a large program with finite duration, 

and when completed, SoCalGas and SDG&E employees will need to be moved to 

                                              
130  SCGC Opening Brief at iv. 
131  Ex. SCGC/TURN-01, Attachment C, Response to Data Request SCGC-04, Q. 4.4.3 at 8-9. 
132  SCGC/TURN-01 (Yap Redacted Direct) at 13. 
133  Ex. SCGC/TURN-01 (Yap Redacted Direct) at 19. 
134  SCGC Opening Brief at 5-9. 
135  Ex. SCG-06-C (Phillips) at 8. 
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other departments with no guarantee that these other departments will have 

sufficient work for the new hires from the PSEP program.136  In contrast, 

SoCalGas and SDG&E maintain that by hiring contractors, they had the 

flexibility to ramp up initial efforts to start PSEP work.137 

18.1.3. Discussion and Conclusion 
We find that SoCalGas and SDG&E acted prudently and reasonably in 

their hiring efforts for the PSEP.  There is no dispute that PSEP was created as a 

result of a catastrophic event (i.e. the 2009 San Bruno Pipeline explosion), and the 

Commission directed that the PSEP be completed “as soon as practicable.”138 

SoCalGas and SDG&E engaged contractors and managed the cost of hiring them 

through competitive bidding services.139  Since the staffing for the PSEP was not 

meant to be permanent, it was reasonable for SoCalGas and SDG&E to seek to fill 

employment positions through the use of contractors. 

We also note that SoCalGas and SDG&E did not attempt to exclusively 

hire contractors.  They posted positions on websites, using a Local Job Network 

Program, engaged with Community and Diversity Outreach Partners, attended 

engineering events, and employed three recruiting firms.140  Taken together,  

we conclude that SoCalGas and SDG&E acted reasonably when they engaged in 

their hiring efforts. 

                                              
136  SoCalGas and SDG&E Reply Brief at 28-30. 
137  Ex. SCGC-TURN-02-C, Attachment C (SoCalGas and SDG&E Response to SCGC Data 
Request 4, Question 4.4.1). 
138  D.11-06-017 at 20. 
139  Ex. SCG-04 (Phillips) at 8-12. 
140  Ex. SCGC-TURN-03-C (SCGC/TURN Cross-Examination Exhibit No. 1) at 16-19. 
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18.2. Challenge to Support Costs—Insurance 
18.2.1. TURN 

TURN challenges the claim of $2.181 million in PSEP-specific insurance on 

the grounds that the claim is factually unsupported.  TURN notes that the cost 

appeared in a footnote and was being presented for the first time in this 

proceeding as it had not been included in the A.11-11-002 proceeding.141  Even 

more troubling for TURN is that the $2.181 million figure is not the total cost of 

the PSEP-specific insurance, “but rather a fraction of that total amount.  There is 

no record evidence of the total amount.”142  TURN asks that the Commission 

conclude that SoCalGas and SDG&E have failed to meet their burden of proof 

regarding the PSEP-specific insurance. 

18.2.2. SoCalGas and SDG&E 

Applicants argue that the recovery should be permitted.  They assert that 

they procured an Owner Controlled Insurance Policy for PSEP:  “Additional 

PSEP insurance was obtained for PSEP work performed by third-party 

contractors and allocated to PSEP capital and O&M projects through a separate 

insurance overhead loader.”143  The program was competitively solicited and 

consistent with their policy to generally bid agreements worth in excess of 

$75,000.144 

                                              
141  TURN Opening Brief at 28; and Ex. SCG-11 (Austria) at 4, footnote 12. 
142  TURN Opening Brief at 29, citing to Austria, RT (10/22/2015) 248:10-20. 
143  Ex. SCG-11 (Austria) at 4, footnote 12. 
144  Ex. SCG-09 (Mejia) at 17. 



A.14-12-016  ALJ/RIM/ge1 PROPOSED DECISION 
 
 

- 43 - 

18.2.3. Discussion and Conclusion 
Like TURN, the Commission is troubled by Applicants’ showing on the 

PSEP-specific insurance claim.  The Commission does acknowledge that in the 

Amended Work  papers of Austria, there is a PSRMA Recovery Application table 

that lists insurance with the following breakdown:  Capital ($310,000), O&M 

($1,871,000), for a total of $2,181,000.145  Austria also testified that the $2,181,000 

was for all the projects that are part of the application: 

Q    Okay.    And do you know, does the 
11 $2.181 million figure here listed on page 4 
12 of the workpapers, is that the total 
13 insurance cost or is that a fraction of it? 
14 A I believe that's a fraction of it 
15 based on how it was allocated to these 
16 projects that we're filing in this  
17 application. 
18 Q And do you know what the total cost 
19    is? 
20 A I don't know.146 

Yet we cannot tell how the insurance number was derived, or how much is 

allocated between Lines 2000-A, 46-66-1/ 42-66-2, and Playa del Rey 1 & 2, or if 

the amount claimed, or any amount, is in fact reasonable. 

Accordingly, we decline Applicant’s request to recover the PSEP-specific 

insurance costs as the factual showing is insufficient. 

But since the insurance was allocated between the three completed 

projects identified above, we must also determine what insurance disallowance 

should be made per completed project.  To do so, we look to the cost of each 

                                              
145  Ex. SCG-12 (Austria) at WP-IV-04. 
146  RT (10/22/2015) at 248:10-20. 
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project and determine its percentage of the total cost for the three projects.  We 

then apply that percentage to the total PSEP-specific insurance cost to determine 

the disallowance.  We provide our calculations below: 

Completed 
Project Cost 

Percentage of 
project cost to 

total  
costs of 

$27,871,244 

Application 
of 

percentage 
of project 

cost to total  
PSEP-

specific 
insurance 

Approved 
project cost 
following 

PSEP-specific 
insurance 

disallowance 

2000-A $26,374,878 95% 

$2,071,950 
(which is 

95% of 
$2,181,000) 

$24,302,928 
($26,374,878 

minus 
$2,071,950) 

42-66-1/ 
42-66-2 $813,327 3% 

$65,430 
(which is 

3% of 
$2,181,000) 

$747,897 
($813,327 

minus 
$65,430) 

Playa del 
Rey 1 & 2 $683,036 2% 

$43,620 
(which is 

2% of 
$2,181,000) 

$639,416 
($683,036 

minus 
$43,620) 

18.3. Challenge to the Manner of Removal  
of the Executive Incentive Compensation 
18.3.1. TURN 

TURN asserts that Applicants continue to charge ratepayers costs 

associated with executive incentive compensation even though such charges 

were prohibited by D.14-06-007.147  TURN also disputes Applicants’ suggestion 

                                              
147  TURN Opening Brief at 27. 
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that because the request for rate recovery does not include any executive salary 

amounts, there is no executive incentive compensation cost included in the 

amounts recorded in the PSRMA.148  Instead, TURN argues that the incentive 

compensation loader is calculated based on the “pool” of total incentive 

compensation costs, and that total includes incentive compensation paid to 

executives as well as non-executives.149  TURN asks that the Commission direct 

Applicants to develop a modification of their use of a general overhead loader 

for incentive compensation “in order to identify and remove an appropriate 

amount of costs associated with executive incentive compensation.”150 

18.3.2. SoCalGas and SDG&E 
Applicants claim that they did not include any executive compensation 

costs for recovery.151  In the event executive compensation is included for 

recovery in future reasonableness review proceedings, Applicants state they will 

manually remove the component.152  But to do as TURN requests would 

allegedly cause Applicants a potentially costly administrative burden.153 

18.3.3. Discussion and Conclusion 
The Commission declines to impose a new system for the elimination of 

executive incentive compensation costs.  Applicants have represented that they 

have taken these costs out, and TURN does not point to any evidence to the 

                                              
148  TURN Opening Brief at 27, citing to RT 257:14-22. 
149  RT 258:8-16; and 261:4-13. 
150  TURN Opening Brief at 28. 
151  SoCalGas and SDG&E Reply Brief at 39. 
152  SoCalGas and SDG&E Reply Brief at 39. 
153  SoCalGas and SDG&E Reply Brief at 39. 
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contrary.  The fact that Applicants use an incentive compensation loader  

to calculate one element of the overheads associated with the PSEP projects here 

does not lead to the conclusion that it includes incentive compensation for utility 

executives. 

Thus, the Commission does not see a reason at present to require SoCalGas 

and SDG&E to alter their practices for removing costs associated with executive 

incentive compensation costs. 

19. Comments on Proposed Decision 
The proposed decision of the ALJ in this matter was mailed to the parties 

in accordance with Pub. Util. Code § 311, and comments are allowed pursuant to 

Rule 14.3 of the Commission’s Rules of Practice and Procedure.  Comments were 

received on__________________.  Reply comments were received on 

_________________________by_____________. 

20. Assignment of Proceeding and Presiding Officer 
Carla J. Peterman is the assigned Commissioner.  Pursuant to Rule 13.2, 

Judges Douglas M. Long and Robert M. Mason III were designated as the  

co-presiding officers.  Douglas M. Long has since retired, so Robert M. Mason III 

is the sole presiding officer. 

Findings of Fact 
1. On February 24, 2011, the Commission formally expanded its safety 

enhancement efforts to include all regulated natural gas utilities by issuing  

R.11-02-019. 

2. SoCalGas and SDG&E, in response to the Commission’s statements and 

instructions, began assessing their own systems to confirm the safety of their 

natural gas transmission systems. 
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3. On April 15, 2011, SoCalGas and SDG&E reported to the Commission that 

it had expeditiously begun reviewing the records of its gas transmission pipeline 

segments and was actively engaged in developing an action plan to address 

pipelines in populated areas that lack documentation of a post-construction 

pressure test to at least 1.25 times the MAOP for that segment. 

4. On May 4, 2011, SoCalGas and SDG&E filed a motion requesting the 

establishment of the PSRMAs in order to track the incremental costs associated 

with compliance with the Commission’s directives in R.11-02-019 (“Motion  

to Establish the PSRMAs”). 

5. On June 9, 2011, in D.11-06-017, the Commission declared that “natural gas 

transmission pipelines in service in California must be brought into compliance 

with modern standards for safety” and ordered all California natural gas 

transmission pipeline operators “to prepare and file a comprehensive 

Implementation Plan to replace or pressure test all natural gas transmission 

pipeline in California that has not been tested or for which reliable records are 

not available.”  The Commission required that the plans provide for testing or 

replacing all such pipelines “as soon as practicable, due to significant public 

safety concerns.”  In addition, the Commission required operators to implement 

interim safety enhancement measures. 

6. On August 26, 2011,  SoCalGas and SDG&E filed their implementation 

plans in response to D.11-06-017.  SoCalGas and SDG&E’s PSEP included a 

proposed pipeline segment prioritization process; a Decision Tree to guide 

whether specific segments should be pressure tested, replaced, or abandoned; 

and a proposed plan to augment existing shutoff valves and retrofit pipelines  

to allow for in-line inspection.  The PSEP also included proposed technology 
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enhancements, a proposal to develop an Enterprise Asset Management System 

blueprint, and preliminary cost forecasts. 

7. On December 2, 2011, SoCalGas and SDG&E amended their PSEP  

to include supplemental testimony to address issues identified in an Amended 

Scoping Ruling issued on November 2, 2011. 

8. On December 21, 2011, assigned Commissioner Florio issued a ruling 

seeking comments on the possible reassignment of SoCalGas’ and SDG&E’s 

PSEP to SoCalGas and SDG&E’s Triennial Cost Allocation Proceeding — 

A.11-11-002.  On January 13, 2012, SoCalGas and SDG&E filed comments 

supporting the transfer of PSEP to A.11-11-002 and providing further detail on 

the proposed PSRMAs. 

9. On April 19, 2012, in D.12-04-021, the Commission transferred SoCalGas 

and SDG&E’s PSEP to A.11-11-002 and authorized SoCalGas and SDG&E  

to create a “memorandum account to record for later Commission ratemaking 

consideration the escalated direct and incremental overhead costs of its Pipeline 

Safety Enhancement Plan, as described in Attachment A to their January 13, 2012, 

filing, and costs of document review and interim safety measures as set forth in 

Attachment B to the January 13, 2012, filing.” 

10. On May 18, 2012, the PSRMAs were established pursuant to SoCalGas and 

SDG&E Advice Letters 4359 and 2106-G. 

11. In January 2013, construction began on the Playa del Rey Phase 1 and 2 

pressure test. 

12. In June 2013, construction began on the Line 2000-A pressure test. 

13. In October 2013, construction began on the Line 42-66-1 replacement and 

Line 42-66-2 abandonment. 



A.14-12-016  ALJ/RIM/ge1 PROPOSED DECISION 
 
 

- 49 - 

14. SoCalGas and SDG&E had also initiated over 100 replacement, pressure 

test, and valve enhancement projects to be presented in future reasonableness 

review applications.  As a result of these additional tests, SoCalGas and SDG&E 

increased their PSEP workforce of contractors and employees. 

15. On June 12, 2014, in D.14-06-007, the Commission approved SoCalGas and 

SDG&E’s PSEP, with some limited exceptions, but did not authorize the  

pre-approval of PSEP implementation costs.  Specifically, the decision “adopt[ed] 

the concepts embodied in the Decision Tree,” “adopt[ed] the intended scope of 

work as summarized by the Decision Tree,” and “adopt[ed] the Phase 1 

analytical approach for Safety Enhancement… as embodied in the Decision 

Tree… and related descriptive testimony.”  The Commission adopted a process 

for reviewing and approving PSEP implementation costs after-the-fact.  For costs 

recorded in the PSRMAs, SoCalGas and SDG&E were ordered to file an 

application with testimony and work papers to demonstrate the reasonableness 

of the costs incurred. 

16. SoCalGas and SDG&E began implementing the Commission’s safety 

directives prior to a Commission determination as to the reasonableness of 

SoCalGas and SDG&E’s proposed PSEP.  SoCalGas and SDG&E created the 

PSEP organization, began developing the necessary PSEP programs and 

processes, and began PSEP work. 

17. On December 17, 2014, SoCalGas and SDG&E filed this Application  

(A.14-12-016) requesting review and recovery of certain capital and O&M 

expenditures recorded in their PSRMAs. 

18. In this Application, SoCalGas and SDG&E present and describe their 

compliance with D.14-06-007; describe their development of the PSEP 

organization, policies, and procedures; explain PSEP oversight and 
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documentation of engineering, planning, and construction decisions; and present 

PSEP costs, activities, and projects.  As part of this Application, SoCalGas and 

SDG&E ask the Commission to make the following findings: 

 Find that SoCalGas and SDG&E’s pipeline safety 
enhancement costs, presented for review and recovery in 
this Application, are reasonable; 

 Find the costs to pressure test Line 2000-A reasonable 
and approve cost recovery in the amount of $26,374,878; 

 Find the costs to replace Line 42-66-1 and abandon  
Line 42-66-2 reasonable and approve cost recovery in the 
amount of $813,327; 

 Find the costs to pressure test Playa del Rey Phases 1  
and 2 reasonable and approve cost recovery in the 
amount of $683,036; 

 Find the costs associated with descoped projects 
reasonable and approve cost recovery in the amount  
of $127,639; 

 Find SoCalGas and SDG&E’s Program Management 
PMO costs reasonable and approve recovery in the 
amount of $2,068,000 and $49,000, respectively; 

 Find SoCalGas and SDG&E’s interim safety measure 
costs reasonable and approve recovery in the amount of 
$1,568,000 and $52,000, respectively; 

 Find SoCalGas and SDG&E’s pressure protection 
equipment costs reasonable and approve recovery in the 
amount of $312,000 and $5,000, respectively; 

 Find the costs of SoCalGas and SDG&E’s other 
remediation activities reasonable and approve recovery 
in the amount of $482,000 and $2,000, respectively; 

 Find that SoCalGas and SDG&E’s facilities build-out 
costs reasonable approve recovery in the amount of 
$2,882,687; 
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19. In D.14-06-007, the Commission determined that certain PSEP costs should 

be disallowed.  The majority of these costs are associated with post-July 1961 

pipelines that do not have sufficient record of a pressure test.  SoCalGas and 

SDG&E excluded $17.41 million from this Application.  This includes  

$16.94 million for costs associated with searching for records of pipeline testing 

and $0.47 million for post-July 1961 PSEP pipelines without sufficient record of a 

pressure test. 

20.  SoCalGas and SDG&E have failed to justify their claim for PSEP-specific 

insurance costs for lines 2000-A, 42-66-1/42-66-2, and Playa del Rey 132. 

Conclusions of Law 
1. The Commission applies the evidentiary standard of the preponderance of 

the evidence. 

2. The Commission applies the reasonable manager standard to review the 

costs presented in this Application. 

3. The Commission finds that SoCalGas and SDG&E’s actions comport with 

those of a reasonable manager. 

4. Competitive bidding is one way to demonstrate the reasonableness of 

costs. 

5. SoCalGas and SDG&E correctly accounted for and excluded the cost 

categories disallowed under D.14-06-007. 

6. Except as noted below, the Commission finds that SoCalGas and SDG&E’s 

pipeline safety enhancement costs, presented for review and recovery in this 

Application, are reasonable. 

7. The Commission finds that SoCalGas and SDG&E’s PSEP-specific 

insurance costs are not reasonable. 
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8. The Commission finds the costs to pressure test Line 2000-A are reasonable 

and approves cost recovery in the amount of $24,302,928, after deducting for the 

PSEP-specific insurance. 

9. The Commission finds that the costs to replace Line 42-66-1 and abandon 

Line 42-66-2 are reasonable and approves cost recovery in the amount of 

$747,897, after deducting for the PSEP-specific insurance. 

10. The Commission finds that the costs to pressure test Playa del Rey  

Phases 1 and 2 are reasonable and approves cost recovery in the amount of 

$639,416, after deducting for the PSEP-specific insurance. 

11. The Commission finds the costs associated with descoped projects are 

reasonable and approves cost recovery in the amount of $127,639. 

12. The Commission finds SoCalGas and SDG&E’s PMO costs reasonable and 

approves recovery in the amount of $2,068,000 and $49,000, respectively. 

13. The Commission finds SoCalGas and SDG&E’s interim safety measure 

costs are reasonable and approves recovery in the amount of $1,568,000 and 

$52,000, respectively. 

14. The Commission finds SoCalGas and SDG&E’s pressure protection 

equipment costs are reasonable and approves recovery in the amount of $312,000 

and $5,000, respectively. 

15. The Commission finds the costs of SoCalGas and SDG&E’s other 

remediation activities are reasonable and approves recovery in the amount  

of $482,000 and $2,000, respectively. 

16. The Commission finds that SoCalGas and SDG&E’s facilities build-out 

costs are reasonable and approves recovery in the amount of $2,882,687. 

17. The Commission finds that SoCalGas and SDG&E implemented 

reasonable oversight and control of their PSEP activities. 
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18. The Commission finds that SoCalGas and SDG&E appropriately followed 

their approved Decision Tree process. 

19. The Commission finds that SoCalGas and SDG&E’s safety enhancement 

activities comply with state and federal regulations. 

20. The Commission finds that SoCalGas and SDG&E’s retention of external 

contractor personnel to augment internal company personnel and complete 

safety enhancement as soon as practicable was reasonable. 

21. The Commission finds that SoCalGas and SDG&E implemented 

reasonable contracting and procurement practices to promote cost-effective 

safety enhancement efforts. 

22. The Commission finds the Performance Partnership Program is a 

reasonable means to engage construction contractors. 

23. The Commission finds that SoCalGas and SDG&E implemented a 

reasonable process to track and verify the accuracy of PSEP costs, with the 

exception of the PSEP-specific insurance costs. 

24. The Commission finds SoCalGas’ revenue requirement of $26.81 million  

to be reasonable. 

25. The Commission finds that SDG&E’s revenue requirement of $0.08 million 

is reasonable. 

26. The Commission finds that SoCalGas and SDG&E correctly allocated costs 

to the backbone and local transmission rate categories. 

27. The Commission finds that the method to allocate high pressure shall be 

consistent with D.14-06-007. 

28. The Commission finds that SoCalGas and SDG&E’s request to file Tier 1 

Advice Letters to update the revenue requirements authorized by the 

Commission, including memorandum account interest, and incorporate the 
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updated revenue requirements into rates on the first day of the next month 

following advice letter approval or in connection with other authorized rate 

changes implemented by SoCalGas and SDG&E is reasonable and should be 

approved. 

29. The Commission finds that SoCalGas and SDG&E’s request to file Tier 2 

Advice Letters to incorporate future-year revenue requirements associated with 

reasonably-incurred capital expenditures approved in this proceeding into rates 

is reasonable and should be approved. 

O R D E R 

IT IS ORDERED that: 

1. Southern California Gas Company shall recover its revenue requirement of 

$26.81 million. 

2. San Diego Gas and Electric Company shall recover its revenue 

requirement of $0.08 million. 

3. The fully loaded costs for the projects for which Southern California Gas 

Company shall recover is $33,130,567. 

4. The fully loaded costs for the projects for which San Diego Gas and Electric 

Company is $108,000. 

5. Southern California Gas Company and San Diego Gas and Electric 

Company shall not recover their Pipeline Safety Enhancement Plan specific 

insurance costs. 

6. The costs to pressure test Line 2000-A are reasonable, and the Commission 

approves cost recovery in the amount of $24,302,928. 

7. The costs to replace Line 42-66-1 and abandon Line 42-66-2 are reasonable, 

and the Commission approves cost recovery in the amount of $747.897. 
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8. The costs to pressure test Playa del Rey Phases 1 and 2 are reasonable, and 

the Commission approves cost recovery in the amount of $639,416. 

9. The costs associated with descoped projects are reasonable, and the 

Commission approves cost recovery in the amount of $127,639. 

10. SoCalGas and SDG&E’s Program Management Office costs are reasonable, 

and the Commission approves cost recovery in the amount of $2,068,000 and 

$49,000, respectively. 

11. SoCalGas and SDG&E’s interim safety measure costs are reasonable, and 

the Commission approves cost recovery in the amount of $1,568,000 and $52,000, 

respectively. 

12. SoCalGas and SDG&E’s pressure protection equipment costs are 

reasonable, and the Commission approves cost recovery in the amount of 

$312,000 and $5000, respectively. 

13. The costs of SoCalGas and SDG&E’s other remediation activities  

are reasonable, and the Commission approves recovery in the amount of 

$482,000 and $2,000, respectively. 

14. SoCalGas and SDG&E’s facilities build-out costs are reasonable, and the 

Commission approves recovery in the amount of $2,882,687. 

15. SoCalGas and SDG&E shall file Tier 1 Advice Letters to update the 

revenue requirements authorized by the Commission, including memorandum 

account interest, and incorporate the updated revenue requirements into rates on 

the first day of the next month following advice letter approval or in connection 

with other authorized rate changes implemented by SoCalGas and SDG&E. 

16. SoCalGas and SDG&E’s shall file Tier 2 Advice Letters to incorporate 

future-year revenue requirements associated with reasonably-incurred capital 

expenditures approved in this proceeding, into rates. 
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17. Application 14-12-016 is closed. 

Dated  , at Long Beach, California.  


